
  

 
 

 

 
Montana Environmental Trust Group, LLC 

Trustee of the Montana Environmental Custodial Trust 
PO Box 1230, East Helena, Montana 59635 

Telephone (1):   (617) 448‐9762 
Telephone (2):  (406) 227‐4098  

 
 
 
 
 
 
By Electronic Mail 
 
                December 21, 2017 
 
Betsy Burns 
RCRA Project Officer and CERCLA RPM 
US Environmental Protection Agency—Region 8 
Montana Office 
10 West 15th Street, Suite 3200 
Helena, Montana  59626 
 
RE:  Final 2018 Budget for East Helena Cleanup (EHCU) Account 

Montana Environmental Custodial Trust 
 

Dear Betsy: 
 
Pursuant  to  ¶6.g  of  the  Consent Decree  and  Settlement  Agreement  Regarding  the 
Montana Sites (the Settlement Agreement), the Montana Environmental Trust Group, 
LLC,  Trustee  of  the  Montana  Environmental  Custodial  Trust  (the  Custodial  Trust), 
hereby  submits  the  final  East  Helena  Cleanup  (EHCU)  Account  budget  for 
environmental actions  to be performed  in 2018  (the Final 2018 Budget).   The Final 
2018 Budget for the EHCU Account is submitted to the United States Environmental 
Protection Agency (EPA) as Lead Agency for the East Helena Designated Property.   
 
 Table 1—Summarizes the Final 2018 Budget 

 

 Table 2—Details the Final 2018 Budget (to the Level 5 Cost Center) 
 

 Table  3—Provides  an  estimate  of  the  projected  expenditures  for  the  first 
quarter of 2019 (pursuant to ¶6.g of the Settlement Agreement) 

 
The Custodial Trust is requesting EPA approval for a 2018 budget of $3,572,900 and 
conditional approval of $6,859,700 for certain 2018 environmental actions that must 
be  individually  approved  by  EPA  pursuant  to  the  EHCU  Account  budget  protocols.  
Consistent with the budget protocols, the Custodial Trust is accountable to:  the Level 
1 budget for Cost Centers A through I and K through T; and the Level 3 budget for Cost 
Center for J.   
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Thank  you  for  your  consideration  and  approval  of  the  Final  2018  Budget  and  best 
wishes for a happy New Year. 

Sincerely, 

Montana Environmental Trust Group, LLC 
Trustee of the Montana Environmental Custodial Trust 
By:  Greenfield Environmental Trust Group, Inc., Member 
By:  Jennifer Roberts, Director of Financial Affairs 

Attachments 

cc:  Cindy Brooks—Custodial Trust 
Chuck Figur—EPA 
Lauri Gorton—Custodial Trust 
Joe Vranka—EPA 
Marc Weinreich—Custodial Trust 



Level 2 Cost Centers
Cost 

Code

2017 Original 

Budget

2017 EPA 

Approved 

Budget as of 

9/15/2017

2017 Actual 

Costs as of 

9/30/2017

2018 Final 

Budget 

II.B $108,100 $108,100 $33,507 $108,500

II.C $6,300 $6,300 $0 $0

II.D $11,800 $11,800 $0 $0

II.E $5,700 $5,700 $0 $0

II.F $566,300 $566,300 $25,292 $721,600

II.I $50,000 $50,000 $1,907 $0

a. Design II.J.1.a $289,000 $289,000 $0 $289,000

b. Construction II.J.1.b $716,500 $603,500 $497,594 $0

Subtotal SPHC IM II.J.1 $1,005,500 $892,500 $497,594 $289,000

a. Design II.J.2.a $16,500 $16,500 $0 $0

b. Construction II.J.2.b $16,000 $16,000 $6,701 $0

Subtotal ET Cover System IM II.J.2 $32,500 $32,500 $6,701 $0

4. IM/RCRA Support II.J.4 $130,900 $130,900 $111,378 $84,000

a. CMI Work Plan II.J.6.a $150,000 $150,000 $0 $150,000
b. Final Remedy  II.J.6.b $15,500 $0 $0 $5,220,000
c. Corrective Measures O&M II.J.6.c $550,500 $550,500 $60,085 $828,400
d. 2017 CAMP/Performance  II.J.6.d $415,300 $415,300 $149,458 $353,300
e. Long term Technical  II.J.6.e $50,000 $50,000 $1,250 $50,000
f.  Residential Well Abandonment II.J.6.f $176,000 $176,000 $0 $176,000

Subtotal CMI II.J.6 $1,357,300 $1,341,800 $210,793 $6,777,700

7. Long‐term Stewardship and O&M II.J.7 $0 $0 $0 $1,671,000

Grand Total RCRA Corrective Action 

Implementation
II.J $2,526,200 $2,397,700 $826,466 $8,821,700

II.K $39,300 $39,300 $8,348 $18,000

II.M $34,400 $34,400 $6,275 $34,400

II.N $90,000 $30,000 $20,550 $90,000

II.O $15,000 $15,000 $2,508 $15,000

II.P $38,500 $38,500 $4,975 $54,500

II.R $56,200 $56,200 $22,568 $56,200

II.T $512,700 $512,700 $182,419 $512,700

$4,060,500 $3,872,000 $1,134,815 $10,432,600

$225,500 $6,859,700

$3,835,000 $3,572,900

K Documents & Records 

Trust Project Management

O Redevelopment

P

M CERCLA Compliance

N Financial Affairs 

T

Table 1 ‐ Montana Environmental Custodial Trust East Helena Clean‐Up Account ‐ 2018 Final Budget 
East Helena 2018 Budget Summary

C Waste Disposal

D

Community Relations

6. Corrective Measures Implementation

Total Budget ‐ East Helena Cleanup Account:

Total Amounts That Require Prior EPA Approval:

Final Budget East Helena Cleanup Account Excluding Amounts That Require Prior EPA Approval:

R Legal Support

2. ET Cover System IM

1. South Plant Hydraulic Control (SPHC) IM

J
RCRA Corrective Action 

Implementation

F RCRA/CAMU Compliance

I

Level 1 Cost Centers

B General Site Operations & Maintenance

Risk Assessments

Slag Reprocessing

E Tenants

1 of 1



Level 2 Cost Centers Cost Code
2017 Original 

Budget

2017 EPA 

Approved 

Budget as of 

9/15/2017

2017 Actual 

Costs as of 

9/30/2017

2018 Final Budget  Comments

2018 Budget Line 

Items Requiring Prior 

EPA Approval 

Budget line items highlighted in blue have not been fully scoped, costed and/or financially committed by the 

Custodial Trust.  Prior to incurring any charges or making contractual commitments in connection with these 

activities, the Custodial Trust will secure the prior written approval of EPA. 

1. Operations & Maintenance II.B.1 $59,500 $59,500 $20,812 $59,900 Level funding from 2017.

2. Office Operations II.B.2 $5,000 $5,000 $1,235 $5,000 Level funding from 2017.

3. Health & Safety II.B.3 $14,100 $14,100 $3,969 $14,100 Level funding from 2017.

6. Emergency Response II.B.6 $20,000 $20,000 $0 $20,000 Level funding from 2017.

7. Site Office II.B.7 $9,500 $9,500 $7,491 $9,500 Level funding from 2017.

$108,100 $108,100 $33,507 $108,500

3. Other Disposal II.C.3 $6,300 $6,300 $0 $0 No disposal costs were incurred in 2017.  Recommend retiring Cost Center.

$6,300 $6,300 $0 $0

1. Slag Pile Re‐Processing II.D.1 $11,800 $11,800 $0 $0
No slag reprocessing costs have been incurred since 2015.  Future costs, if any, will be captured in Cost 

Center II.B or II.T.  Recommend retiring Cost Center.

$11,800 $11,800 $0 $0

4. Other Tenants/Land Use Matters II.E.4 $5,700 $5,700 $0 $0
No tenant costs have been incurred since 2015.  Future costs, if any, will be captured in Cost Center II.B or 

II.T.  Recommend retiring Cost Center.

$5,700 $5,700 $0 $0

1. Reporting II.F.1 $2,000 $2,000 $0 $2,000 Level funding from 2017.

2. Inspections II.F.2 $2,000 $2,000 $0 $2,000 Level funding from 2017.

5. CAMU O&M/Leachate Collection & Disposal II.F.5 $208,300 $208,300 $18,856 $490,900
2018 budget covers O&M for CAMU #1 and #2, including:  mowing; weed control; vegetation and leak 

detection; and estimated cost for off‐site disposal of ~100k gallons (compared to 2017 budget of ~50k 

7. CAMU Leachate Transfer Station II.F.7 $354,000 $354,000 $6,436 $226,700
2018 budget is based on estimated cost to design and construct CAMU leachate collection and transfer 

station.

$566,300 $566,300 $25,292 $721,600

1. HHRA II.I.1 $25,000 $25,000 $968 $0 Work was completed as part of CMS.  Recommend retiring Cost Center.

2. BERA II.I.2 $25,000 $25,000 $939 $0 Work was completed as part of CMS.  Recommend retiring Cost Center.

$50,000 $50,000 $1,907 $0

1. South Plant Hydraulic Control (SPHC) IM II.J.1

a. SPHC IM Design II.J.1.a

7. PPC Realignment Permitting II.J.1.a.7 $289,000 $289,000 $0 $289,000
2018 budget was based on estimated cost to construct South Montana Ave extension (to County gravel 

road standard).

$289,000 $289,000 $0 $289,000

b. SPHC IM Construction II.J.1.b
9. PPC Realignment Construction II.J.1.b.9 $566,500 $566,500 $461,117 $0 Work was completed in 2017.  Recommend retiring Cost Center.

10.  Insurance II.J.1.b.10 $150,000 $37,000 $36,477 $0
Project specific insurance is not required because construction was completed in 2017.  Recommend 

retiring Cost Center.

$716,500 $603,500 $497,594 $0

$1,005,500 $892,500 $497,594 $289,000 SPHC IM O&M included in Cost Center II.J.6.c.1

2. ET Cover System IM II.J.2
a. ET Cover System IM Design II.J.2.a

4. Stormwater Management/Permitting II.J.2.a.4 $16,500 $16,500 $0 $0 ET Cover System design was completed.  Recommend retiring Cost Center.

$16,500 $16,500 $0 $0

b. ET Cover System IM Construction II.J.2.b
9. ET Cover, ICS 2 and Phase 3 Demo 

Construction
II.J.2.b.9 $16,000 $16,000 $6,701 $0 ET Cover System construction was completed in 2017.  Recommend retiring Cost Center.

$16,000 $16,000 $6,701 $0

$32,500 $32,500 $6,701 $0 ET Cover System IM O&M included in Cost Center II.J.6.c.1

4. IM/RCRA Support II.J.4

8. CMS Report Preparation II.J.4.b.8 $130,900 $130,900 $111,378 $84,000

2018 budget is based on estimated cost to:  finalize CMS report after receipt of comments from 

beneficiaries and public; prepare the statement of basis for CMs; and perform limited groundwater 

modeling. 

$130,900 $130,900 $111,378 $84,000

RCRA Corrective Action 

Implementation
J

Table 2 ‐ Montana Environmental Custodial Trust East Helena Clean‐Up Account ‐ 2018 Final Budget
December 21, 2017

Level 1 Cost Centers

B
General Site Operations & 

Maintenance

Subtotal Site O&M ‐ II.B

C Waste Disposal
Subtotal Waste Disposal ‐ II.C

D Slag Reprocessing

Subtotal Slag Reprocessing ‐ II.D

E Tenants

Subtotal Tenants ‐ II.E

F RCRA/CAMU Compliance

Subtotal RCRA Compliance ‐ II.F

Subtotal SPHC IM Construction ‐ II.J.1.b

Subtotal ET Cover System IM Construction ‐ II.J.2.b

Subtotal ET Cover System IM ‐ II.J.2

I Risk Assessments

Subtotal Risk Assessments ‐ II.I

Subtotal SPHC IM Design ‐ II.J.1.a

Subtotal SPHC IM Design and Construction ‐ II.J.1

Subtotal ET Cover System IM Design ‐ II.J.2.a

Subtotal IM/RCRA Support ‐ II.J.4
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Level 2 Cost Centers Cost Code
2017 Original 

Budget

2017 EPA 

Approved 

Budget as of 

9/15/2017

2017 Actual 

Costs as of 

9/30/2017

2018 Final Budget  Comments

2018 Budget Line 

Items Requiring Prior 

EPA Approval 

Budget line items highlighted in blue have not been fully scoped, costed and/or financially committed by the 

Custodial Trust.  Prior to incurring any charges or making contractual commitments in connection with these 

activities, the Custodial Trust will secure the prior written approval of EPA. 

Level 1 Cost Centers

6. Corrective Measure Implementation II.J.6

a. CMI Work Plan II.J.6.a $150,000 $150,000 $0 $150,000

2018 budget is level funded from 2017 budget and covers estimated costs to prepare CMI Work Plan (per 

First Modification to RCRA Consent Decree), including:  outline of CM design, construction, 

implementation schedule; and preparation of long‐term O&M and monitoring plan for final CMs to be 

approved by EPA.

b. Final Remedy Construction/Implementation II.J.6.b

1. Design II.J.6.b.1 $15,500 $0 $0 $220,000
2018 budget is based on estimated cost to design slag pile remedy (including costs to support limited field 

investigations).

2. Construction/Implementation II.J.6.b.2 $0 $0 $0 $5,000,000
2018 budget is placeholder based on the estimate to procure construction bids and begin slag pile re‐

grading.

$15,500 $0 $0 $5,220,000

c. Corrective Measures O&M II.J.6.c

1. PPC/PPC Bypass O & M II.J.6.c.1 $257,500 $257,500 $19,039 $440,200

2018 budget includes estimated costs to:  repair damage from spring run‐off; monitor and inspect stream 

flows, vegetation growth and animal browsing; control weeds; re‐seed and re‐plant vegetation; and 

prepare O&M manual.  Note:  A portion of PPC O&M costs for 2017 were included in Cost Center II.J.1.b.9 

(PPC Realignment Construction). 

2. ET Cover System O & M II.J.6.c.2 $162,800 $162,800 $41,046 $190,000

2018 budget is based on estimated cost for:  monthly routine inspections; semi‐annual technical 

inspections; special inspections after extreme weather or other events; repairs to ET Cover; management 

and reporting; and miscellaneous support for setup, training and implementing O&M plan. 

3.  Speiss‐Dross Slurry Wall O&M II.J.6.c.3 $60,700 $60,700 $0 $0 Work was completed in 2016.  Recommend retiring Cost Center.

4.  East Valley Controlled Groundwater Area 

(EVCGWA)
II.J.6.c.4 $69,500 $69,500 $0 $69,500

2018 budget based on estimated costs for:  assisting EVCGWA Technical Advisory Group (TAG) with 

implementation of rules; providing routine groundwater information/updates to TAG and other 

stakeholders; and other activities (including revised data collection plans) to support implementation of 

the EVCGWA.

5.  Wilson Ditch O&M: Design and 

Implementation
II.J.6.c.5 $0 $0 $0 $128,700

2018 budget based on estimated costs for:  clearing vegetation; excavating and disposing of 12" material; 

backfilling with clean soil; and seeding/vegetating former ditch.

$550,500 $550,500 $60,085 $828,400

d. 2017 CAMP/Performance Monitoring II.J.6.d

1. 2017 CAMP II.J.6.d.1 $312,800 $312,800 $141,100 $250,800

2018 budget based on estimated costs for: sampling and data collection; ongoing data review/analysis; 

evaluation and distribution of groundwater/surface water quality data; ongoing updates to trending data 

for monitoring wells; CAMP laboratory analysis; database management activities; and well survey and 

repairs.  

2.  GW Strategy and Technical Support II.J.6.d.2 $102,500 $102,500 $8,358 $102,500 2018 budget is level funded from 2017.

$415,300 $415,300 $149,458 $353,300

e. Long term Technical Planning/Support II.J.6.e $50,000 $50,000 $1,250 $50,000
2018 budget is level funded from 2017 and includes costs to support CMI, financial forecasting and other 

strategy and planning technical tasks. 

f.  Residential Well Abandonment II.J.6.f $176,000 $176,000 $0 $176,000 2018 budget is level funded from 2017 and includes costs to abandon 7 private wells in East Helena. 

$1,357,300 $1,341,800 $210,793 $6,777,700

7. Long‐term Stewardship and O&M II.J.7

a. Greenway Project II.J.7.a $0 $0 $0 $1,671,000

2018 budget based on Prickly Pear Land Trust estimate for the portion of the Greenway Project costs to be 

paid from East Helena Cleanup Account.  Budget assumes that the balance of Greenway Project costs will 

be funded by the NRD Program and/or others.

$0 $0 $0 $1,671,000

$2,526,200 $2,397,700 $826,466 $8,821,700

J
RCRA Corrective Action 

Implementation

Subtotal Final Remedy Construction ‐ II.J.6.b

Subtotal Corrective Measures O&M ‐ II.J.6.c

Subtotal Corrective Measures Implementation  ‐ II.J.6

Subtotal CAMP/Performance Monitoring ‐ II.J.6.d

Subtotal Long‐term Stewardship and O&M  ‐ II.J.7

Total All RCRA Corrective Action Implementation Design & 

Construction ‐ II.J
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Level 2 Cost Centers Cost Code
2017 Original 

Budget

2017 EPA 

Approved 

Budget as of 

9/15/2017

2017 Actual 

Costs as of 

9/30/2017

2018 Final Budget  Comments

2018 Budget Line 

Items Requiring Prior 

EPA Approval 

Budget line items highlighted in blue have not been fully scoped, costed and/or financially committed by the 

Custodial Trust.  Prior to incurring any charges or making contractual commitments in connection with these 

activities, the Custodial Trust will secure the prior written approval of EPA. 

Level 1 Cost Centers

1. System Set‐up II.K.1 $21,300 $21,300 $0 $0 2018 budget assumes no additional upgrades to on‐line/virtual document system (Alfresco).

3. System Maintenance II.K.3 $18,000 $18,000 $8,348 $18,000 2018 budget is level funded from 2017.

$39,300 $39,300 $8,348 $18,000

1. CERCLA/ROD Compliance II.M.X $34,400 $34,400 $6,275 $34,400
2018 budget is level funded from 2017 and includes costs for:  East Fields soil repository erosion control 

measures; management and maintenance of mini‐soil repository; and weed control.

$34,400 $34,400 $6,275 $34,400

1. CPA Services II.N.1 $30,000 $30,000 $20,550 $30,000 Level funded from 2017.

2. Design and Construction Audit Service II.N.4 $60,000 $0 $0 $60,000

2018 budget is based on estimated cost for audit of engineering design/construction contractor.  Note:  

Any cost for beneficiary‐requested audit per Section 6.1 of Trust Agreement is covered by Administrative 

Account Budget.

$90,000 $30,000 $20,550 $90,000

1. Redevelopment Plans II.O.1 $0 $0 $0 $0 Budget assumes no activity in 2017.  Recommend retiring cost center.

2. Redevelopment Technical Support II.O.2 $10,000 $10,000 $2,508 $10,000 Budget assumes limited technical planning support for 2018.

3. Redevelopment Issues II.O.3 $5,000 $5,000 $0 $5,000
Budget assumes limited technical/logistical support to address redevelopment/local land use regulations 

and issues.

$15,000 $15,000 $2,508 $15,000

1. General Meetings II.P.1 $3,000 $3,000 $0 $3,000 Level funded from 2017.

2. RCRA Annual Public Meeting II.P.2 $3,000 $3,000 $0 $3,000 Level funded from 2017.

3. East Helena Website II.P.3 $7,500 $7,500 $0 $7,500 Level funded from 2017.

4. Community Involvement/Relations Plan II.P.4 $0 $0 $0 $0 No costs anticipated in 2017.

5. Other CR activities II.P.5 $25,000 $25,000 $4,975 $41,000

Budget includes costs for:  updated PPC video; routine aerial photography; periodic fact sheets, 

newsletters and updates on project status (including costs for Prickly Pear Junction  reports); logistical and 
other support for community tours and meetings; and support for UM East Helena GW project.

$38,500 $38,500 $4,975 $54,500

1. Outside Council Fees & Expenses II.R.1 $15,000 $15,000 $380 $15,000 Level funded from 2017.

2. In‐house Legal Services II.R.2 $41,200 $41,200 $22,188 $41,200 Level funded from 2017.

$56,200 $56,200 $22,568 $56,200

4. GW and PPC Project Management II.T.4 $56,000 $56,000 $38,160 $56,000 Level funded from 2017.

6. Compliance Manager II.T.6 $13,700 $13,700 $11,771 $13,700 Level funded from 2017.

7. Operations Manager  II.T.7 $41,100 $41,100 $10,329 $41,100 Level funded from 2017.

8. Operations Support Specialist II.T.8 $27,000 $27,000 $3,095 $27,000 Level funded from 2017.

9. Project Controls/Financial Affairs Coordinator II.T.9 $115,400 $115,400 $25,937 $115,400 Level funded from 2017.

11. Trustee Management EH Clean Up II.T.11 $218,000 $218,000 $72,595 $141,600
Budget assumes:  0.30 FTE in 2017 for managing principal.  Note:  2018 RCRA Director costs are captured 

under new Cost Center II.T.14.

12. Trustee Land Use & Re‐use II.T.12 $29,500 $29,500 $20,532 $29,500 Level funded from 2017.

13. Trustee Travel and Directs II.T.13 $12,000 $12,000 $0 $12,000 Level funded from 2017.
14. Project Management/LT Stewardship 

Oversight
II.T.14 $0 $0 $0 $76,400 Budget assumes 0.20 FTE for RCRA Director (for costs previously budgeted in cost center II.T.11).

$512,700 $512,700 $182,419 $512,700

$4,060,500 $3,872,000 $1,134,815 $10,432,600

$225,500 $6,859,700

$3,835,000 $3,572,900

K Documents & Records 

Subtotal Documents & Records ‐ II.K

M CERCLA Compliance

Subtotal CERCLA Compliance ‐ II.M

O Redevelopment

Subtotal Redevelopment ‐ II.O

Community Relations

Subtotal Community Relations ‐ II.P

P

Subtotal Trustee Management ‐ II.T 

R Legal Support

Subtotal Legal Support ‐ II.R

Total Budget ‐ East Helena Cleanup Account:

T

N Financial Affairs

Subtotal Financial Affairs ‐ II.N

Trust Project Management

Total Amounts That Require Prior EPA Approval:

Final Budget East Helena Cleanup Account Excluding Amounts That Require Prior EPA 

Approval:
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Level 2 Cost Centers Cost Code
2018 Final 

Budget 

First Quarter 

2019 Estimate

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

1. Operations & Maintenance II.B.1 $59,900 $14,975

2. Office Operations II.B.2 $5,000 $1,250

3. Health & Safety II.B.3 $14,100 $3,525

6. Emergency Response II.B.6 $20,000 $5,000

7. Site Office II.B.7 $9,500 $2,375

$108,500 $27,125

3. Other Disposal II.C.3 $0 $0

$0 $0

1. Slag Pile Re‐Processing II.D.1 $0 $0

$0 $0

4. Other Tenants/Land Use Matters II.E.4 $0 $0

$0 $0

1. Reporting II.F.1 $2,000 $500

2. Inspections II.F.2 $2,000 $500

5. CAMU O&M/Leachate Collection & Disposal II.F.5 $490,900 $122,725

7. CAMU Leachate Design and Construction II.F.7 $226,700 $0

$721,600 $123,725

1. HHRA II.I.1 $0 $0

2. BERA II.I.2 $0 $0

$0 $0

1. South Plant Hydraulic Control (SPHC) IM II.J.1

a. SPHC IM Design II.J.1.a

7. PPC Realignment Permitting II.J.1.a.7 $289,000 $0

$289,000 $0

b. SPHC IM Construction II.J.1.b
9. PPC Realignment Construction II.J.1.b.9 $0 $0

10.  Insurance II.J.1.b.10 $0 $0

$0 $0

c. SPHC IM O&M II.J.1.c

1. PPC Bypass O & M II.J.1.c.1 $0 $0

$0 $0

$289,000 $0

2. ET Cover System IM II.J.2
a. ET Cover System IM Design II.J.2.a

4. Stormwater Management/Permitting II.J.2.a.4 $0 $0

$0 $0

b. ET Cover System IM Construction II.J.2.b
9. ET Cover, ICS 2 and Phase 3 Demo 

Construction
II.J.2.b.9 $0 $0

$0 $0

c. ET Cover System O&M II.J.2.c

1. ET Cover System/ICS O & M II.J.2.c.1 $0 $0

$0 $0

$0 $0

Subtotal ET Cover System IM Design ‐ II.J.2.a

Subtotal ET Cover System IM Construction ‐ II.J.2.b

Risk Assessments

Subtotal Risk Assessments ‐ II.I

Subtotal PPC Bypass O&M ‐ II.J.2.c

Subtotal ET Cover System IM ‐ II.J.2

Tenants
Subtotal Tenants ‐ II.E

Subtotal SPHC IM Construction ‐ II.J.1.b

Subtotal PPC Bypass O&M ‐ II.J.1.c

Subtotal SPHC IM Design, Construction and O&M ‐ II.J.1

I

D Slag Reprocessing

J
RCRA Corrective Action 

Implementation

Subtotal SPHC IM Design ‐ II.J.1.a

E

B
General Site Operations & 

Maintenance

Subtotal Site O&M ‐ II.B

F RCRA/CAMU Compliance

Subtotal RCRA Compliance ‐ II.F

Subtotal Waste Disposal ‐ II.C

Table 3 ‐ Montana Environmental Custodial Trust East Helena Clean‐Up Account ‐ 1Q2019 Estimate

December 21, 2017

Level 1 Cost Centers

Subtotal Slag Reprocessing ‐ II.D
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Level 2 Cost Centers Cost Code
2018 Final 

Budget 

First Quarter 

2019 Estimate

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

Table 3 ‐ Montana Environmental Custodial Trust East Helena Clean‐Up Account ‐ 1Q2019 Estimate

December 21, 2017

Level 1 Cost Centers

4. IM/RCRA Support II.J.4

8. CMS Report Preparation II.J.4.b.8 $84,000 $0

$84,000 $0

6. Corrective Measure Implementation II.J.6

a. CMI Work Plan II.J.6.a $150,000 $37,500

b. Final Remedy Construction/Implementation II.J.6.b

1. Design II.J.6.b.1 $220,000 $55,000

2. Construction/Implementation II.J.6.b.2 $5,000,000 $2,000,000

$5,220,000 $2,055,000

c. Corrective Measures O&M II.J.6.c

1. PPC/PPC Bypass O & M II.J.6.c.1 $440,200 $110,050

2. ET Cover System/ICS O & M II.J.6.c.2 $190,000 $47,500

3.  Speiss‐Dross Slurry Wall O&M II.J.6.c.3 $0 $0

4.  East Valley Controlled Groundwater Area 

(EVCGWA)
II.J.6.c.4 $69,500 $17,375

5.  Wilson Ditch O&M: Design and 

Implementation
II.J.6.c.5 $128,700 $32,175

$828,400 $207,100

d. 2017 CAMP/Performance Monitoring II.J.6.d

1. 2017 CAMP II.J.6.d.1 $250,800 $62,700

2.  GW Strategy and Technical Support II.J.6.d.2 $102,500 $25,625

$353,300 $88,325

e. Long term Technical Planning/Support II.J.6.e $50,000 $12,500

f.  Residential Well Abandonment II.J.6.f $176,000 $44,000

$6,777,700 $2,444,425

7. Long‐term Stewardship and O&M II.J.7

a. Greenway Project II.J.7.a $1,671,000 $0

$1,671,000 $0

$8,821,700 $2,444,425

Subtotal CAMP/Performance Monitoring ‐ II.J.6.d

Subtotal Corrective Measures Implementation  ‐ II.J.6

Total All RCRA Corrective Action Implementation Design & 

Construction ‐ II.J

J
RCRA Corrective Action 

Implementation

Subtotal Final Remedy Construction ‐ II.J.6.b

Subtotal Corrective Measures O&M ‐ II.J.6.c

Subtotal IM/RCRA Support ‐ II.J.4
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Level 2 Cost Centers Cost Code
2018 Final 

Budget 

First Quarter 

2019 Estimate

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

2018 Budget Line 

Items Requiring 

Prior EPA Approval 

Table 3 ‐ Montana Environmental Custodial Trust East Helena Clean‐Up Account ‐ 1Q2019 Estimate

December 21, 2017

Level 1 Cost Centers

1. System Set‐up II.K.1 $0 $0

3. System Maintenance II.K.3 $18,000 $4,500

$18,000 $4,500

1. CERCLA/ROD Compliance II.M.X $34,400 $8,600

$34,400 $8,600

1. CPA Services II.N.1 $30,000 $7,500

2. Design and Construction Audit Service II.N.4 $60,000 $15,000

$90,000 $22,500

1. Redevelopment Plans II.O.1 $0 $0

2. Redevelopment Technical Support II.O.2 $10,000 $0

3. Redevelopment Issues II.O.3 $5,000 $1,250

$15,000 $1,250

1. General Meetings II.P.1 $3,000 $750

2. RCRA Annual Public Meeting II.P.2 $3,000 $750

3. East Helena Website II.P.3 $7,500 $1,875

5. Other CR activities II.P.5 $41,000 $10,250

$54,500 $13,625

1. Outside Council Fees & Expenses II.R.1 $15,000 $3,750

2. In‐house Legal Services II.R.2 $41,200 $10,300

$56,200 $14,050

4. GW and PPC Project Management II.T.4 $56,000 $14,000

6. Compliance Manager II.T.6 $13,700 $3,425

7. Operations Manager  II.T.7 $41,100 $10,275

8. Operations Support Specialist II.T.8 $27,000 $6,750

9. Project Controls/Financial Affairs Coordinator II.T.9 $115,400 $28,850

11. Trustee Management EH Clean Up II.T.11 $141,600 $35,400

12. Trustee Land Use & Re‐use II.T.12 $29,500 $7,375

13. Trustee Travel and Directs II.T.13 $12,000 $3,000

14. Project Management/LT Stewardship 

Oversight
II.T.14 $76,400 $19,100

$512,700 $109,075

$10,432,600 $2,768,875

$6,859,700 $2,047,175

$3,572,900 $721,700

Total Budget ‐ East Helena Cleanup Account:

Total Amounts That Require Prior EPA Approval:

Final Budget East Helena Cleanup Account Excluding Amounts That Require Prior EPA Approval:

T Trust Project Management

Subtotal Trustee Management ‐ II.T 

R Legal Support

Subtotal Legal Support ‐ II.R

O Redevelopment

Subtotal Redevelopment ‐ II.O

P Community Relations

Subtotal Community Relations ‐ II.P

M CERCLA Compliance
Subtotal CERCLA Compliance ‐ II.M

N Financial Affairs

Subtotal Financial Affairs ‐ II.N

K Documents & Records 

Subtotal Documents & Records ‐ II.K
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